
R-2616  Timeline for Design-Build Team Selection Process

US 601 from north of the South Carolina State Line to north of Marion Lee Road (SR 2105)

Revised October 16, 2006

RFQ Advertisement January 3, 2006

Statement of Qualifications due back from Design-Build Team January 24, 2006

Department Announces Short-listed Teams, Provides External RFP to Teams February 24, 2006

Pre-RFP Meeting with Short-listed Teams March 9, 2006
J.T. Russell 8:00 am

APAC 9:30 am
Blythe 11:00 am

Issue Final RFP October 16, 2006

Final RFP Questions due from Short-listed Teams October 30, 2006

Final RFP Meeting with Short-listed Teams November 14, 2006
J.T. Russell 8:00 am

Boggs 9:30 am
Blythe 11:00 am

Rea 1:00 pm

Technical Proposals and Sealed Price Proposals Due January 5, 2007

Technical Presentations by Short-listed Teams January 18, 2007
J.T. Russell 8:00 am

Boggs 10:00 am
Blythe 1:00 pm

Rea 3:00 pm

Determination of Best Value, Open Price Proposals and Announce Technical Scores January 25, 2007

Award of Project by Board of Transportation February 8, 2007
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